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Self-Anchored
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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam preparations . They
started at 7:00 AM.

Richard , Lonny , & Mathew had to work on the skirt ring beam preparations . Crews had to work on
house keeping to clear the area for the ring beam sections & fly the scaffold materials out of the site . They
started at 7:20 AM. Crews were done at 8:30 AM.

After that , Richard had to work on the W line rigging materials to the site . Lonny & Mathew had to work
on the top of the footing box hanging the beam sections & setting the remaining sections .

The East shear plate beam was flown to the site at 9:00 AM. Crews had to hook the chain falls to the
beam , pass it through the scaffold, lift it up , & release the crane . They were done at 9:35 AM.

They started on the West beam for the West shear plate at 9:45 AM. Crews were done at 10:30 AM.
Then , Richard had to fly the remaining 5 sections of the beams for the East & South tower shafts & the

South shear plate beams . Crews had to set the beams for the C skins on the top of the footing box , & for
the D skins & South shear plate beams on the diaphragm at 13 meters . They started at 10:40 AM. Crews
were done at 12:00 PM.

In the afternoon , crews had to adjust the beams & fit try on the East & West shear plates . The welders
platform was in the way of the beam .. Crews had to measure the required length of the bolts , loosen the
bolts to free the top & bottom brackets . They were done at 5:00 PM Crews had to wrap up their tools &
equipments . They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the dowel plastic lumber cover . They
started at 7:00 AM.

Crews had to fly the boat to the water , connect the air hoses , prepare their tools , & equipments . They
were done at 7:30 AM.

Luke , David , & Ron had to work on the dowel . Sam joined them at 8:00 AM. Crews had to work on
the dowel plastic lumber cover assemblies . They had to hook the crane to the cover assemblies , remove
the remaining bolts, fly , & set the assemblies on the barge . They started on the South West corner at
7:35 AM. Crews were done at 9:40 AM. They started on the South corner at 9:45 AM. Crews were done at
10:40 AM. They started on the North West corner at 11:00 AM. Crews were done at 11:40 AM. & finally
they started on the North assembly at 11:45 AM. The crane could not reach the North East corner because
of the winch on the barge . Crews had to use the tug boat to reach & remove the cover . Because the tide
was high crews could remove one section of the cover assembly . They started at 12:00 PM. Crews
worked through the lunch break to speed up the work before the tide hits the upper bolts . They were done
at 1:45 PM. Crews had to wrap up their toots & equipments . They left at 2;10 PM.
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In the office , Dutra engineers Mike , Jonathan , & I had to go over CCO # 289 since the beginning of
the job on June 19th . I had to fill the tracking sheet for the modify fender work .

In addition to that , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE EQUIPMENT, DECK BARGE

7.00

*E0280562

0.00

No

0.00 0.00

MARINE SMALL BOAT

7.00

*E0270562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

7.00

*E0240562

0.00

No

0.00 0.00

7.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

7.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

7.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM DAVID SELPAPiledriver 7.00 0.00 0.00 7.00

JNM LUKE PAULKPiledriver 7.00 0.00 0.00 7.00

JNM SAMI TAVAKEPiledriver 7.00 0.00 0.00 7.00

JNM RON TORRESPiledriver 7.00 0.00 0.00 7.00

JNM JON - PAUL CHENEYPiledriver 7.00 0.00 0.00 7.00

OTH DAVE AVILASOperator 7.00 0.00 0.00 7.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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